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 Recent Accomplishments
 DPU, Power box, NaI detectors mechanically integrated.
 BGO high-energy calibration at SLAC

 Issues in work
 Possible detector swap (now deemed unnecessary)
 Interface box

 Near-term Milestones
 Installation of BGO’s (after LAT installation)
 Functional test
 Calibration
 GIOC hardware installation
 End-to-end test

GLAST Burst Monitor Status
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GBM Mechanical Integration


